

DRAFT ONLY
GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

IT & C Dept. -

Implementation of Social Benefit Management Scheme (SBMS) in the welfare sector for better monitoring and optimum utilization of resources - According of administrative approval - Constitution of Project Implementation Committee (PIC) for implementation of Social Benefit Management System (SBMS) - Orders - Issued.

INFORMATION TECHNOLOGY & COMMUNICATIONS DEPARTMENT

G.O.Ms.No.19

Dated 18.05.2002.

* * * * *

O R D E R :

The Government of Andhra Pradesh has been is spending expending more than about Rs. 2,000264 crores in the welfare sector, covering several departments like, Social Welfare, Tribal Welfare, BC Welfare, Women Development & Child Welfare, Minorities Welfare, Housing etc. Iin order to manage the social benefits systems better and provide better services to the beneficiaries under various schemes etc., it is desirable felt necessary to develop and deploy an integrated sSocial bBenefits mManagement sSystem (SBMS) across all the departments concerned with involved in social welfare activity. This system would also help in management of deployment of valuable resources across the state in several institutions, schemes and projects.

2. SBMS has been identified as one of the core initiatives of Government of Andhra Pradesh. In order to ensure its successful implementation, it is also felt necessary to constitute a Project Implementation Committee (PIC).

3. Government after careful consideration of the above hereby accord administrative approval for implementation of social benefit management scheme with a view to ensure close monitoring and optimum utilization of resources in the welfare sector. Government also hereby constitute a Project Implementation Committee Accordingly PIC is constituted with the following members.:

- 1) Principal Secretary, BC Welfare Department - Chairman
- 2) Principal Secretary, IT&C Department - Member
- 3) Secretary, Social Welfare Department - Member
- 4) Secretary, Tribal Welfare Department - Member
- 5) Secretary, Women Development & Child Welfare Dept. - Member
- 6) MD, AP Backward Classes Cooperative Fin. Corp. - Member
- 7) MD, AP State Housing Corporation - Member
- 8) Secretary, (IT-e-Government) IT&C Department - Member
- 9) Director (Technical), IT&C Department - Member-Convener

4. Project Implementation Committee (PIC) would be responsible for :for:

- a. Overall supervision of the project.
- b. Evaluation of offers from bidders and entrustment of work
- c. Coordination among all the relevant Departments in GoAP for this project
- d. Approve of the strategy, timeframe, resources and other inputs for the implementation of the project

- e. Be the highest decision making body in respect of all matters in the project that may arise from time to time during the implementation of the project.
- a. Dealing with any matter incidental to the above terms.
- f. 4. The PIC shall meet once in a month on a regular basis or as and when required during this project tenure, whichever is earlier. The PIC may co-opt experts or consultants or special invitees to assist, advise or provide any service that the PIC may deem necessary for the project
- g. Select a suitable organization through an open tender basis for undertaking the project, which involves detailed custom designing, development, testing and implementation of the Project.
- h. Evaluate and initiate the procurement of hardware, software networking and other equipment and services required for successful implementation of the Project.
- i. Dealing with any matter incidental to the above terms.

55 The Government hereby accords in-principal approval for the implementation of SBMS Project and empowers the PIC to select a suitable organization through an open bidding process for undertaking this project which involves detailed custom designing, development, testing, implementation, systems integration, training and other required services.

6. The PIC is also authorized to constitute project teams with members drawn from various Departments of the Government and locations across the state necessary for the implementation of the project. The PIC will also evaluate and initiate procurement of various hardware, software, networking and other services that may be required for the successful implementation of SBMS.

After ensuring the successful completion of the project, the PIC is authorized to retire / dissolve itself after communication to and acceptance by the Government.

68. The Finance & Planning (Planning - IT&C) Department will make the necessary budget provision for the project during its tenure starting from the financial year 2002-03.

7 This order issues with the concurrence of the Finance & Plg. (FW) Department vide Finance their UOC. No.2146/PFS/2002 dated 27.4.2002.

8 A copy of this order is also available on www.ap-it.com and www.aps.gov.in/apgos

can be accessed on the Internet at www.ap-it.com

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

K. SWAMINATHAN
CHIEF SECRETARY TO GOVERNMENT

To

All the Members of the PIC.

All Departments of Secretariat.

All HODs.

All District Collectors
The Accountant General (A&E), Andhra Pradesh, Hyderabad

The Accountant General (Audit), Andhra Pradesh, Hyderabad

The Director, Treasuries & Accounts, Hyderabad.

The Department of Welfare, Government of India.
The Pay & Accounts Officer, Hyderabad.
The Accountant General (A&E), Andhra Pradesh, Hyderabad
The Accountant General (Audit), Andhra Pradesh, Hyderabad

Copy to :

The Ministry of Communications and Information Technology, GOI,
Electronic Niketan, 6, CGO Complex, New Delhi - 110003
PS to the Minister for Social Welfare,
PS to the Minister for BC Welfare & Fisheries,
PS to the Minister for Tribal Welfare & Disabled Welfare,
PS to the Minister for Women and Child Welfare,
PS to the Minister for Medical, Health & Family Welfare,
PS to the Minister for Housing,
The Spl. Secy to C.M. and Ex-Officio Secretary to Govt., IT-ITES.
PA to Prl. Secretary, IT&C.The Director, Treasuries & Accounts, Hyderabad

//FORWARDED BY ORDER//

Sd/-
SECTION OFFICER